

Habitat for Humanity
Polk Rehab 2015
 Tentative Schedule

Date	Tasks	# of Vols	Leaders
2/23-3/6	Complete survey		
3/9-3/20	Clean yard, demo shed, repair front steps		
3/21	Demo interior and exterior	10 - 20	2 - 4
3/23-3/27	Complete demo		
3/28	Build back stoop and shed	10 - 20	2 - 4
3/30-4/3	Finish stoop and shed, roof each		
4/4	No Work, Easter weekend		
4/7-/4/10	Repair or replace windows and doors as needed		
4/11	Remove kitchen door, frame and cover hole, remove side stoop	8 - 12	1 - 2
4/13-4/17	install starter strip and soffit		
4/18	Install vinyl siding	12 - 20	2 - 4
4/20-4/24	Repair drywall, install gutters, remove int doors		
4/25	Clean and prime walls, trim, doors and ceilings	12 - 16	2 - 3
4/27-5/1	finish priming		
5/2	Paint walls, trim, doors and ceiling	12 - 16	2 - 3
5/4-5/8	Finish painting		
5/9	Install interior doors, miscellaneous	6 - 8	1 - 2
5/11-5/15	Finish electrical- new outlets, switches, lights; install carpet and vinyl		
5/16	Install kitchen/bath cabinets, counters, shoe mold	8 - 12	1 - 2
5/18 - 5/22	Build/install shelving; pressure wash decks		
5/23	No Work, Memeorial weekend		
5/26 - 5/29	Finish plumbing		
5/30	Landscape, clean inside, stain porches and steps	10 - 16	2 - 3
6/1 - 6/5	Punch list		
6/6	Make up day		
6/7	Dedication	Everyone	Invited